

[Q182-Q200 PRINCE2 PRINCE2-Foundation Dumps Updated [Oct-2024 Get 100% Real Exam Questions!



[Q182-Q200] PRINCE2 PRINCE2-Foundation Dumps Updated [Oct-2024] Get 100% Real Exam Questions!

[Oct-2024 Pass PRINCE2 PRINCE2-Foundation Exam in First Attempt Guaranteed! Full PRINCE2-Foundation Practice Test and 465 unique questions with explanations waiting just for you, get it now! NO.182 Which is one of the three levels of plan in PRINCE2?

- * Benefits Review Plan
- * Programme Plan
- * Team Plan
- * Project Brief

Section: Volume B

NO.183 Which is the base product against which the Project Board can assess progress, issues and ongoing viability questions?

- * Project Brief
- * Project Initiation Documentation
- * Project mandate
- * Benefits Review Plan

NO.184 Which of the following describes a use of a Configuration Item Record?

- * Define the identification scheme to be applied to the project

- * Identify the techniques and procedures required within the Work Package
- * Record the change in a product's status
- * Record the reporting requirements for the Work Package

NO.185 Which statement is CORRECT about the customer and suppliers of a project in a commercial environment?

- * Each party may have their own business case for undertaking the project
- * Both parties must apply the same external governance to the project
- * The risk appetite should be collaboratively set before the project starts
- * Management systems need to be unified for successful project delivery

NO.186 Which role is responsible for appointing the senior user in a project that is independent from a program?

- * The project manager
- * The executive
- * Corporate, program management or the customer
- * Project assurance

Reference <https://www.prince2primer.com/prince2-roles-and-responsibilities/>

NO.187 What process provides the information required to decide whether to authorize the delivery of a project?

- * Directing a Project
- * Initiating a Project
- * Managing Product Delivery
- * Starting up a Project

NO.188 Which of the following statements about the Closing a Project process are true?

1. The Closing a Project process provides a fixed point for the receipt of completed Work Packages for the work performed in the final stage.
 2. The Closing a Project process provides a fixed point to review if the objectives set out in the original Project Initiation Documentation have been achieved.
- * Only 1 is true
 - * Only 2 is true
 - * Both 1 and 2 are true
 - * Neither 1 or 2 are true

Section: Volume A

NO.189 In a commercial environment, which process links the team manager and the PRINCE2 method used in a project?

- * Directing a project
- * Managing product delivery
- * Managing a stage boundary
- * Initiating a project

Explanation

Reference <https://www.prince2.com/blog/the-7-principles-themes-and-processes-of-prince2/>

NO.190 Which may be funded from a risk budget?

- * Corrections due to off-specifications
- * Impact analysis of requests for change
- * Implementation of a fallback plan
- * Preparation of the Risk Management Strategy

NO.191 Which is a factor when deciding the duration of a management stage?

- * The work packages to be delivered
- * The level of risk in the project
- * The cost of the stage
- * The number of products to be produced in the project

Section: Volume B

Explanation/Reference:

Reference <https://www.prince2primer.com/the-design-of-prince2-management-stages/>

NO.192 Why is it necessary to apply the 'defined roles and responsibilities' principle?

- * Because the people involved in a project should know what is expected of them
- * Because the project management team should be cross-functional
- * Because the user and supplier interests should be involved on a need-to-know basis
- * Because the project manager should represent all the stakeholders of the project

The 'defined roles and responsibilities' principle in PRINCE2 is essential because it ensures clarity and efficiency in project management. By clearly defining roles and responsibilities, everyone involved in the project understands their tasks, responsibilities, and reporting relationships. This clarity helps in reducing confusion and improving communication and accountability among project team members. References:

PRINCE2 Foundation Manual

NO.193 Which is a minimum requirement for applying the 'change' theme?

- * Specify in the change control approach the means by which project products will be protected
- * Document the format and contents of the issue register
- * Produce issue reports to document the impact assessment for requests for change
- * Delegate the change authority to the senior supplier(s) for supplier off-specifications

A minimum requirement for applying the 'change' theme in PRINCE2 is to document the format and contents of the issue register. This ensures that all issues, including requests for change, are captured systematically and managed appropriately throughout the project lifecycle. References: = PRINCE2 7 Foundation handbook and online resources

NO.194 What is an advantage of applying the 'learn from experience' principle?

- * It allows the project board to delegate cost tolerances to the project manager
- * It allows the project team to fully understand their roles and responsibilities
- * It allows the project manager to delegate time tolerances to the team managers
- * It allows the project team to identify improvements to be made during the project

The 'learn from experience' principle in PRINCE2 encourages continuous learning and adaptation within the project team. By applying this principle, teams are able to capture and act upon lessons learned throughout the project, thereby identifying and implementing improvements in real-time, which can enhance project outcomes. References: = PRINCE2 7 Foundation handbook and online resources

NO.195 Which of the following statements about the Project Initiation Documentation are true?

1. The Project Initiation Documentation is used to ensure that a sound basis exists.
 2. The Project Initiation Documentation should be updated at the end of each stage to reflect the current status of a project before the Project Board authorizes a project,
- * Only 1 is true

- * Only 2 is true
- * Both 1 and 2 are true
- * Neither 1 or 2 are true

NO.196 Which is a purpose of the quality theme?

- * To check that the project is viable and achievable
- * To ensure that the project outputs are agreed
- * To ensure that formal issues are recorded
- * To enable the project to be managed according to plan

The purpose of the quality theme in PRINCE2 is to ensure that the project outputs meet the requirements that have been agreed upon. This theme guides the processes and activities required to verify that deliverables are fit for purpose and meet the standards expected by stakeholders. References: = PRINCE2 7 Foundation handbook and online resources

NO.197 What plan is created, and submitted for approval, during the Managing a Stage Boundary process?

- * Team Plan
- * Stage Plan
- * Benefits Review Plan
- * Project Plan

During the Managing a Stage Boundary process, the Stage Plan for the next stage is created and submitted for approval. This plan outlines the work to be done in the upcoming stage and is a critical element for Project Board review before the next stage can commence. References: PRINCE2 Foundation Training Manual; PRINCE2 2017 Foundation handbook.

NO.198 Which statement describes the context of the 'initiating a project' process?

- * The project is viewed from the perspective of the project board in this process
- * This process should result in key stakeholders being committed to the project
- * This process is triggered by the assembly of the project brief
- * The 'controlling a stage' process will start immediately after this process

NO.199 Identify the missing words in the following sentence, The six aspects of project performance to be managed are [?] costs, timescales and scope,

- * benefits, progress, risk,
- * benefits, quality, risk,
- * change, quality, progress,
- * benefits, customers, quality,

NO.200 When should the Project Board refer to corporate or programme management for a decision?

- * The stage requires resources
- * It is forecast that project level tolerance will be exceeded
- * The Senior Supplier or Senior User needs to be changed
- * Any request for change needs to be approved

Get Latest PRINCE2-Foundation Dumps Exam Questions in here:

<https://www.vceprep.com/PRINCE2-Foundation-latest-vce-prep.html>